CONGO LEADERSHIP INSTITUTE (CLI)

Website Project Proposal & Requirements

Prepared by: FREEDEV

Organization: Congo Leadership Institute (CLI)

Project Type: Leadership & Educational Institution Website

Estimated Duration: 5 Weeks

Status: Draft, Pending Stakeholder Review

Project Lead / Mentor: Théophile A.

Team Members: Sage and Wise

Document Version: 0.1

Date: September 2026

1. Project Overview

The Congo Leadership Institute (CLI) requires a professional website that can serve as its official digital presence and provide a central platform for presenting its identity, leadership development programs, training opportunities, activities, resources, and other relevant information.

FREEDEV proposes to design and develop a modern, responsive, accessible, secure, and maintainable website for CLI.

The website should clearly communicate what CLI is, who it serves, what programs it offers, how people can participate, and how visitors can stay connected with the organization.

This document presents the proposed project scope and serves as a starting point for discussion with the CLI responsible team.

The requirements presented here are therefore **proposed requirements** and may be refined, removed, or expanded after consultation with the organization.

2. Project Background

Leadership development requires effective communication and access to relevant information.

A professional website can provide CLI with a centralized platform through which it can present its mission, programs, training activities, leadership resources, events, and opportunities for participation.

The website can also help CLI reach people beyond its existing network by providing a clear online presence that can be accessed by potential participants, partners, organizations, and other interested individuals.

The project should therefore focus not only on presenting information but also on creating a platform that supports CLI's communication and leadership-development activities.

3. Project Objectives

The main objectives of the website are to:

- Establish an official digital presence for CLI.
- Clearly communicate CLI's identity, mission, and vision.
- Present CLI's leadership development programs and initiatives.
- Explain available training opportunities.
- Help potential participants discover relevant programs.
- Publish upcoming events and activities.

- Provide access to leadership resources and publications.
- Share news, announcements, and institutional updates.
- Present CLI's team and leadership.
- Facilitate communication with CLI.
- Provide opportunities for visitors to register or express interest in programs where appropriate.
- Provide a responsive and accessible experience.
- Create a platform that can grow with CLI's activities.

4. Why Does CLI Need a Website?

A dedicated website can provide CLI with a central and professional platform for communicating its work.

4.1 Institutional Visibility

The website can clearly present CLI's identity and mission to people who may not already know the organization.

4.2 Program Discovery

Potential participants should be able to easily understand:

- What programs are available
- Who they are intended for
- What each program involves
- When programs take place
- How to apply or register

4.3 Leadership Resources

The website can provide a central location for articles, publications, teaching materials, videos, and other resources related to leadership development.

4.4 Communication

News, announcements, events, and program updates can be published from one central platform.

4.5 Partnerships

A professional online presence can also provide organizations and potential partners with information about CLI's activities and areas of work.

5. Target Audiences

The website may serve several groups.

Primary Audiences

- Current CLI participants
- Prospective participants
- Young leaders
- Professionals
- Students
- Community leaders
- People interested in leadership development

Secondary Audiences

- Churches and Christian organizations
- NGOs and community organizations
- Institutional partners

- Trainers and facilitators
- Alumni
- Donors and supporters
- Organizations interested in leadership training

The final audience categories should be confirmed by the CLI team.

6. Proposed Website Structure

The following structure is proposed:

1. **Home**
2. **About CLI**
3. **Programs**
4. **Training / Courses**
5. **Events**
6. **Resources**
7. **News / Articles**
8. **Team**
9. **Alumni / Community**
10. **Get Involved**
11. **Contact**

Additional sections may be added according to CLI's requirements.

7. Home Page

The homepage should immediately communicate CLI's identity and purpose.

Proposed Sections

- Hero / introduction
- Short description of CLI
- Mission and vision
- Featured programs
- Upcoming training/events
- Leadership resources
- Latest news
- Testimonials or participant stories where appropriate
- Call to action
- Contact information
- Social media links

Possible calls to action may include:

- Explore Programs
- Register for a Program
- Attend an Event
- Explore Resources
- Contact CLI

The final homepage structure will be determined during the requirements phase.

8. About CLI

The About section should provide a clear understanding of the organization.

Proposed Content

- Who We Are
- History
- Mission
- Vision
- Values
- Leadership philosophy
- Objectives
- Institutional approach
- Leadership/team
- Partners where appropriate

The official wording and information will be provided or validated by CLI.

9. Programs

A dedicated Programs section should allow CLI to present its leadership-development initiatives.

Each program may contain:

- Program name
- Description
- Objectives
- Target audience
- Duration
- Location or delivery format
- Program structure

- Eligibility requirements
- Application/registration process
- Dates
- Facilitators
- Expected outcomes
- Related resources

Programs should be presented in a way that allows visitors to quickly understand which opportunities are relevant to them.

10. Training & Courses

If CLI offers structured courses or training sessions, the website may provide a dedicated area for them.

Proposed Information

- Course title
- Description
- Learning objectives
- Instructor/facilitator
- Duration
- Schedule
- Delivery method
- Requirements
- Registration information
- Related materials

Depending on CLI's needs, this section could later evolve into a more advanced learning platform.

11. Events

The Events section should communicate upcoming activities.

Possible events include:

- Leadership conferences
- Workshops
- Seminars
- Training sessions
- Public lectures
- Community activities
- Graduation ceremonies
- Networking events

Each event may include:

- Title
- Date
- Time
- Location
- Description
- Speakers/facilitators
- Registration information
- Contact information

- Event image

Past events may be archived.

12. Registration & Applications

Where CLI requires participants to register for programs or events, the website may provide online forms.

Possible Features

- Program registration
- Event registration
- Application forms
- Participant information
- Document submission where appropriate
- Confirmation messages
- Email notifications

The exact fields and workflow must be defined by CLI.

Any personal information collected through these forms should be handled appropriately.

13. Resources

The website may provide a resource center for leadership-development materials.

Possible Resources

- Articles
- Leadership guides
- Publications

- Teaching materials
- Videos
- Audio
- Presentations
- Reports
- Downloadable documents

Resources may be categorized by:

- Topic
- Program
- Author
- Date
- Resource type

14. News & Articles

CLI may use the website to publish institutional and educational content.

Possible content includes:

- Institutional announcements
- Program updates
- Leadership articles
- Participant stories
- Training reports
- Event reports
- Interviews

- Reflections
- Community initiatives

Authorized administrators should be able to create, edit, publish, and archive content.

15. Team & Leadership

The website should provide information about the people responsible for CLI.

Possible information includes:

- Name
- Position
- Biography
- Area of responsibility
- Professional background
- Photo
- Contact information where appropriate

The final information published should be approved by CLI.

16. Alumni / Community

If CLI has an established alumni or participant community, the website may provide a dedicated section.

Possible functionality may include:

- Alumni stories
- Participant testimonials
- Alumni activities

- Community announcements
- Networking opportunities
- Alumni events

Any advanced member-management functionality would require additional requirements analysis.

17. Get Involved

A dedicated section could explain how individuals and organizations can participate in CLI's work.

Possible categories include:

- Participate in a program
- Become a volunteer
- Become a trainer/facilitator
- Partner with CLI
- Support an initiative
- Join an event
- Contact the organization

The final categories will be determined by CLI.

18. Support / Giving

If CLI accepts financial or other forms of support, a dedicated section may be included.

Proposed Information

- Purpose of support
- Available support methods

- Bank information where applicable
- Other approved payment methods
- Instructions
- Contact information

Possible Future Functionality

Depending on CLI's needs and available infrastructure:

- Online donation forms
- Payment gateway integration
- Recurring support
- Campaign-specific contributions
- Confirmation notifications

No financial or payment information should be published without approval from the responsible CLI team.

19. Contact

The website should provide clear methods for contacting CLI.

Proposed Information

- Physical address
- Email
- Phone
- Office hours where applicable
- Contact form
- Social media

- Map/location

Additional contact forms may be created for specific purposes such as:

- Program inquiries
- Partnership requests
- General inquiries
- Training requests

20. Social Media & Communication

The website may integrate CLI's official communication channels.

Possible platforms include:

- Facebook
- YouTube
- Instagram
- LinkedIn
- WhatsApp
- Other official platforms

The website should serve as a central reference point while supporting CLI's existing communication channels.

21. Search Engine Optimization

Basic SEO practices will be incorporated.

These may include:

- Page titles
- Meta descriptions

- Search-friendly URLs
- Heading structure
- Image alt text
- Sitemap
- Search engine indexing
- Appropriate structured content

The objective is to make CLI's programs, resources, and institutional information easier to discover.

22. Accessibility

Accessibility should be considered throughout the project.

The website should aim to follow recognized accessibility principles, including relevant WCAG guidelines.

Proposed Considerations

- Keyboard navigation
- Proper heading hierarchy
- Alternative text
- Accessible forms
- Readable typography
- Appropriate contrast
- Meaningful links and buttons
- Responsive design
- Basic screen-reader considerations

Accessibility checks will form part of the QA process.

23. Mobile Responsiveness

The website should provide an effective experience across:

- Smartphones
- Tablets
- Laptops
- Desktop computers

Key pages and functionality will be tested at different viewport sizes.

24. Content Management

The selected technical solution should allow authorized CLI administrators to manage appropriate content.

Depending on the final implementation, administrators may be able to:

- Manage pages
- Publish articles
- Manage programs
- Manage events
- Upload resources
- Manage team profiles
- Update contact information
- Manage selected forms

The exact permissions will be defined during implementation.

25. Security

The website should incorporate basic security practices.

These may include:

- Secure administrator authentication
- Strong password practices
- Appropriate user roles
- Secure configuration
- Form protection
- Plugin/dependency updates
- Basic vulnerability checks
- Backup considerations
- Secure deployment

If the website later handles sensitive participant information, additional security requirements may be necessary.

26. Privacy & Data Protection

Where the website collects personal information, appropriate privacy considerations should be implemented.

This may include information collected through:

- Registration forms
- Program applications
- Contact forms
- Event registration
- Newsletter subscriptions

- Support/donation forms
- Analytics

The final privacy requirements will depend on the information collected and the final functionality implemented.

27. Performance

The website should be optimized for a reliable user experience.

Possible measures include:

- Image optimization
- Efficient asset loading
- Caching
- Optimized media
- Mobile performance optimization
- Basic performance testing

28. Analytics

Subject to CLI's approval, analytics may be implemented to understand how visitors use the website.

Possible metrics include:

- Visitors
- Popular pages
- Program page views
- Resource usage
- Traffic sources

- Device types

The final analytics solution will be confirmed during implementation.

29. Proposed Technical Approach

A CMS-based solution such as **WordPress** may be considered.

The final technology will be selected according to:

- Content requirements
- Program management needs
- Ease of administration
- Performance
- Security
- Accessibility
- Scalability
- Maintenance
- Hosting environment
- Required integrations

If CLI requires more advanced learning-management or application functionality, the technical architecture may need to be expanded accordingly.

30. Quality Assurance

FREEDEV will conduct QA before deployment.

Testing Areas

- Functional testing
- Navigation testing

- Form testing
- Content verification
- Responsive testing
- Browser compatibility
- Accessibility checks
- Performance checks
- Basic security checks
- Link verification
- Media verification

Where registration or application functionality is implemented, those workflows will receive additional testing.

31. Proposed Deliverables

The proposed deliverables include:

- Responsive CLI website
- Home page
- About section
- Programs section
- Training/Courses section where applicable
- Events section
- Registration/application functionality where applicable
- Resources section
- News/articles section

- Team section
- Alumni/community section where applicable
- Get Involved section
- Support/Giving section where applicable
- Contact section
- Social media integration
- Basic SEO configuration
- Accessibility-oriented implementation
- QA testing
- Corrections
- Deployment
- Basic administrator handover/documentation

The final deliverables will depend on the confirmed requirements.

32. Content & Information Required from CLI

The CLI team will need to provide or validate:

Institutional Information

- Official organization name
- Logo
- Mission
- Vision
- Values
- History

- Institutional description

Leadership

- Leadership/team information
- Biographies
- Photos
- Positions

Programs

- Program list
- Descriptions
- Objectives
- Target audiences
- Duration
- Requirements
- Schedules
- Application procedures

Events

- Event information
- Dates
- Locations
- Speakers/facilitators
- Registration details

Resources

- Articles
- Publications
- Videos
- Audio
- Documents
- Training materials

Contact

- Address
- Phone
- Email
- Social media
- Map/location

Support / Giving

Where applicable:

- Approved support methods
- Payment instructions
- Relevant account information
- Contact person
- Approved information for publication

33. Information Requiring Confirmation

The following should be confirmed with the CLI responsible team:

- Official identity and branding

- Final website structure
- Programs to be presented
- Training/course structure
- Registration requirements
- Application process
- Resource categories
- Team members to be presented
- Alumni/community functionality
- Events
- Communication channels
- Support/giving requirements
- Website administrators
- Hosting/domain situation
- Any additional functionality

34. Local / Organization-Specific Requirements

The structure proposed in this document is a starting point.

CLI may identify additional functionality specific to its activities.

Examples may include:

- Advanced program registration
- Online applications
- Participant dashboards
- Course management

- Certificates
- Newsletter
- Membership/alumni management
- Trainer profiles
- Resource search
- Online assessments
- Prayer or community requests
- Partnership forms
- Other leadership-development tools

These features will be reviewed according to their relevance, complexity, and impact on the five-week project timeline.

35. Project Team

Project Lead / Mentor

Destin Ash.

Responsibilities may include:

- Project coordination
- Communication with CLI
- Requirements clarification
- Task distribution
- Progress monitoring
- Review of deliverables

Team Members

Member	Role / Responsibility
Sage	Team Member
Wise	Team Member

The team may be adjusted according to project requirements.

36. Proposed Five-Week Timeline

Week 1: Requirements & Planning

- Review project requirements with CLI
- Confirm website objectives
- Confirm program structure
- Identify required content
- Identify registration/application requirements
- Confirm technical approach
- Establish project tasks
- Prepare initial design direction

Expected outcome: Confirmed requirements and implementation plan.

Week 2: Design & Initial Development

- Establish visual direction
- Configure development environment
- Develop core pages

- Implement website structure
- Begin program and content sections

Expected outcome: Initial website structure and interface.

Week 3: Feature Development & Content Integration

- Implement programs
- Implement training/courses where applicable
- Implement events
- Implement resources
- Implement news/articles
- Implement team section
- Implement registration/forms where applicable
- Integrate approved content

Expected outcome: Main website functionality implemented.

Week 4: Completion & Quality Assurance

- Complete remaining features
- Complete content integration
- Responsive testing
- Browser testing
- Functional testing
- Accessibility checks
- Performance checks
- Basic security checks

- Fix identified issues

Expected outcome: Release candidate ready for stakeholder review.

Week 5: Stakeholder Review, Corrections & Deployment

- Review website with CLI
- Collect corrections
- Implement approved corrections
- Final QA
- Final content verification
- Deployment preparation
- Website deployment
- Administrator handover
- Basic documentation

Expected outcome: Completed and deployed website.

37. Responsibilities

37. 1 FREEDEV

FREEDEV will be responsible for:

- Project planning
- Design and development
- Technical implementation
- QA testing
- Bug correction

- Deployment
- Basic handover/documentation

37.2 Congo Leadership Institute

The CLI team will be expected to:

- Provide accurate institutional information
- Provide or approve content
- Provide approved media
- Clarify requirements
- Provide program information
- Define registration/application needs
- Review the proposed website
- Report necessary corrections
- Validate final content

Timely provision of information and feedback will contribute to maintaining the five-week schedule.

38. Scope Management

This document establishes the proposed scope of the CLI website.

Additional requirements identified during the project will be reviewed according to:

- Relevance
- Technical complexity
- Impact on existing functionality

- Impact on the five-week timeline
- Required resources

Significant additions may require an adjustment to the project plan.

39. Stakeholder Review

The CLI representative should review this document and provide:

- Corrections
- Missing information
- Additional requirements
- Clarifications
- Program-specific requirements
- Registration/application requirements
- Resource requirements

40. Project Information Summary

Item	Details
Project	Congo Leadership Institute Website
Organization	Congo Leadership Institute (CLI)
Project Type	Leadership & Educational Institution Website
Prepared By	FREEDEV
Project Lead	Théophile A.
Team	Sage and Wise

Duration	5 Weeks
Primary Objective	Establish a professional digital platform for CLI's communication and leadership-development activities
Status	Draft, Pending Stakeholder Review

41. Document Version History

Version	Date	Description
0.1	September 2026	Initial project proposal and requirements
0.2		Stakeholder corrections
1.0		Confirmed project scope

Important Note

This document represents the proposed foundation for the **Congo Leadership Institute website**.

The proposed functionality is intended to provide CLI with a professional institutional and educational web presence while leaving room for organization-specific requirements.

The final scope will be refined based on the feedback, content, programs, and requirements provided by the CLI responsible team.